

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	Successors	2014
1	-	Blue Shield of CA - Employee Benefits Project	66 days	Thu 4/30/26	Thu 7/30/26			17%		
2	1.1	Phase 1 - Employee Benefits via Web Chat	66 days	Thu 4/30/26	Thu 7/30/26			17%		
3										
4	1.1.1	Genesys Architecture	29 days	Tue 5/5/26	Fri 6/12/26			14%		
5	1.1.1.1	Determine Genesys vs. Sierra In Front Architecture	1 day	Tue 5/5/26	Tue 5/5/26		Ross	100%	6	
6	1.1.1.2	Technical Design Specification	5 days	Wed 5/6/26	Tue 5/12/26	5	Ross	75%	9	
7	1.1.1.3	Sierra Platform Integration	10 days	Wed 5/13/26	Tue 5/26/26			0%		
8	1.1.1.3.1	Integrate Genesys & Sierra platforms	10 days	Wed 5/13/26	Tue 5/26/26			0%		
9	1.1.1.3.1.1	Implement Bot Connector (Genesys in front)	5 days	Wed 5/13/26	Tue 5/19/26	6	Jesse	0%	10,12,19	
10	1.1.1.3.1.2	Unit Integration Test Connector	5 days	Wed 5/20/26	Tue 5/26/26	9	Jesse	0%		
11	1.1.1.4	Genesys Web Messaging Layer	15 days	Wed 5/20/26	Tue 6/9/26			0%		
12	1.1.1.4.1	Configure Web Messaging (Chat) Objects	5 days	Wed 5/20/26	Tue 5/26/26	9	Jesse	0%	13	
13	1.1.1.4.2	Configure Web Messaging (Chat) Routing	10 days	Wed 5/27/26	Tue 6/9/26	12	Jesse	0%	15	
14	1.1.1.5	Genesys Callbacks	2 days	Wed 6/10/26	Thu 6/11/26			0%		
15	1.1.1.5.1	Build Callback Routing Rules	2 days	Wed 6/10/26	Thu 6/11/26	13	Jesse	0%	21,16	
16	1.1.1.6	Integration Testing	1 day	Fri 6/12/26	Fri 6/12/26	15		0%		
17										
18	1.1.2	BSC Portal Integration	25 days	Wed 5/20/26	Tue 6/23/26			0%		
19	1.1.2.1	Provide Integration Snip-it	1 day	Wed 5/20/26	Wed 5/20/26	9		0%	20	
20	1.1.2.2	Support Portal Integration to Genesys	10 days	Thu 5/21/26	Wed 6/3/26	19		0%	21	
21	1.1.2.3	Unit Integration Test Portal to Genesys	3 days	Fri 6/12/26	Tue 6/16/26	20,15		0%	22	
22	1.1.2.4	User Acceptance Testing (Platform)	5 days	Wed 6/17/26	Tue 6/23/26	21	BSC,Stellarus	0%	71	
23										
24	1.1.3	Conversational AI Platform	66 days	Thu 4/30/26	Thu 7/30/26			23%		
25	1.1.3.1	Initiate Generative Agent	1 day	Thu 4/30/26	Thu 4/30/26		Ron	100%		
26	1.1.3.2	Transition from Sierra Knowledge to Stellarus (tbd)	15 days	Fri 7/10/26	Thu 7/30/26	73	Ron,Martha	0%		
27	1.1.3.3	Requirements	16 days	Fri 5/1/26	Fri 5/22/26			54%		
28	1.1.3.3.1	Obtain BSC Requirements/Simulations	3 days	Fri 5/15/26	Tue 5/19/26		Chance	75%		
29	1.1.3.3.2	Draft Solution Specification Document	10 days	Fri 5/1/26	Thu 5/14/26		Martha,Chance	75%	30	
30	1.1.3.3.3	Review SSD with Project Stakeholders	3 days	Fri 5/15/26	Tue 5/19/26	29	Martha,Chance	0%	31	
31	1.1.3.3.4	Submit SSD	3 days	Wed 5/20/26	Fri 5/22/26	30	Martha	0%		

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	Successors	2014
32	1.1.3.4	Build AI Agent Knowledge Base	11 days	Fri 5/1/26	Fri 5/15/26			55%		
33	1.1.3.4.1	Ingest Health Plan Knowledge Articles	11 days	Fri 5/1/26	Fri 5/15/26			55%		
34	1.1.3.4.1.1	PPOs (4)	5 days	Fri 5/1/26	Thu 5/7/26		Ron,Martha,Ch	100%	35,41	
35	1.1.3.4.1.2	HMOs (4)	2 days	Fri 5/8/26	Mon 5/11/26	34	Ron,Martha,Ch	50%	36	
36	1.1.3.4.1.3	Medicare (1)	2 days	Tue 5/12/26	Wed 5/13/26	35	Ron,Martha,Ch	0%	37	
37	1.1.3.4.1.4	Dental (1)	1 day	Thu 5/14/26	Thu 5/14/26	36	Ron,Martha,Ch	0%	38	
38	1.1.3.4.1.5	Vision (2)	1 day	Fri 5/15/26	Fri 5/15/26	37	Ron,Martha,Ch	0%		
39	1.1.3.5	Create Sierra Journeys	15.5 days	Tue 5/5/26	Tue 5/26/26			17%		
40	1.1.3.5.1	Sprint 1 - PPO	5 days	Tue 5/5/26	Mon 5/11/26			100%		
41	1.1.3.5.1.1	PPO Agent Instructions	2 days	Tue 5/5/26	Wed 5/6/26	34	Ron,Martha	100%	42,43	
42	1.1.3.5.1.2	Demo PPO	0.5 days	Thu 5/7/26	Thu 5/7/26	41	Ron,Martha	100%	45	
43	1.1.3.5.1.3	Initial Simulation Draft- PPO Build/Test	3 days	Thu 5/7/26	Mon 5/11/26	41		50%		
44	1.1.3.5.2	Sprint 2 - HMO	7 days	Thu 5/7/26	Mon 5/18/26		Ron,Martha	25%		
45	1.1.3.5.2.1	HMO Agent Instructions	4 days	Thu 5/7/26	Wed 5/13/26	42	Ron,Martha	50%	47,46	
46	1.1.3.5.2.2	Demo HMO	1 day	Wed 5/13/26	Thu 5/14/26	45	Ron,Martha	0%	49	
47	1.1.3.5.2.3	Initial Simulation Draft - HMO Build/Test	3 days	Wed 5/13/26	Mon 5/18/26	45	Ron,Martha	0%		
48	1.1.3.5.3	Sprint 3 - Medicare & Specialty	8 days	Thu 5/14/26	Tue 5/26/26		Ron,Martha	0%	54FS+2 days	
49	1.1.3.5.3.1	Medicare Agent Instructions	2 days	Thu 5/14/26	Mon 5/18/26	46	Ron,Martha	0%	50,51	
50	1.1.3.5.3.2	Specialty (Dental/Vision)	2 days	Mon 5/18/26	Wed 5/20/26	49	Ron,Martha	0%	51	
51	1.1.3.5.3.3	Demo Medicare & Specialty	1 day	Wed 5/20/26	Thu 5/21/26	49,50	Ron,Martha	0%	52,53	
52	1.1.3.5.3.4	Initial Simulation Draft - Medicare Build/Test	3 days	Thu 5/21/26	Tue 5/26/26	51	Ron,Martha	0%		
53	1.1.3.5.3.5	Initial Simulation Draft - Specialty Build/Test	3 days	Thu 5/21/26	Tue 5/26/26	51	Ron,Martha	0%		
54	1.1.3.6	Product Demo	1 day	Thu 5/28/26	Fri 5/29/26	48FS+2 day	Ron,Martha,Ch	0%	55SS	
55	1.1.3.7	Peer Review	1 day	Thu 5/28/26	Fri 5/29/26	54SS	Ron,Martha	0%	57,63,67	
56	1.1.3.8	Testing	15 days	Fri 5/29/26	Fri 6/19/26			0%		
57	1.1.3.8.1	Simulated and Automated testing	5 days	Fri 5/29/26	Fri 6/5/26	55	Martha,Chance	0%	58,59	
58	1.1.3.8.2	User Acceptance Testing (Sierra)	5 days	Fri 6/5/26	Fri 6/12/26	57	BSC,Stellarus	0%		
59	1.1.3.8.3	Refine Siumulations	10 days	Fri 6/5/26	Fri 6/19/26	57	Martha,Ron	0%		
60										
61	1.1.4	Knowledge Transfer (KT)	27 days	Fri 5/29/26	Tue 7/7/26			0%		
62	1.1.4.1	Operations Guide	22 days	Fri 5/29/26	Tue 6/30/26			0%		

ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	Successors	
63	1.1.4.1.1	Draft Operations Guide	15 days	Fri 5/29/26	Fri 6/19/26	55	Ron	0%	64	2014
64	1.1.4.1.2	Review Operations Guide with BSC	2 days	Fri 6/19/26	Tue 6/23/26	63	Ron	0%	65	
65	1.1.4.1.3	Update and Submit Operations Guide	5 days	Tue 6/23/26	Tue 6/30/26	64	Ron	0%	68	
66	1.1.4.2	Conduct Knowledge Transfer Sessions	27 days	Fri 5/29/26	Tue 7/7/26			0%		
67	1.1.4.2.1	Determine KT Topics	5 days	Fri 5/29/26	Fri 6/5/26	55	Chance	0%		
68	1.1.4.2.2	Deliver KT	5 days	Tue 6/30/26	Tue 7/7/26	65	Ron,Martha,Ch	0%		
69										
70	1.1.5	Production Release (Chat)	12 days	Wed 6/24/26	Thu 7/9/26			0%		
71	1.1.5.1	Deploy Production Components	2 days	Wed 6/24/26	Thu 6/25/26	22	Ross,Ron	0%	72	
72	1.1.5.2	Go-Live	0 days	Thu 6/25/26	Thu 6/25/26	71	PTP	0%	73	
73	1.1.5.3	Tuning/Support	10 days	Fri 6/26/26	Thu 7/9/26	72	PTP	0%	26	